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ABSTRACT 
The Palace Mayoralgo (13th/16th century), in St. Maria Square in the Old City  of Cáceres 
(Figs. 1 to 3) was acquired it in 1999 to be the headquarters of the Presidency of the Caja de 
Extremadura. It had been em pty and unused for m any years, and it was also severely dam-
aged since it was hit by bombs during the Spanish Civil War in 1937. 
Different well known experts, in a multidisciplinary work, have participated both in the writ-
ing of the project to optim ize architectural and constructive solutions. The development of 
the project and the works began in from August 2000 and finished in August 2004. 
The finding of the Roman archaeological remains at the beginning of the works forced som e 
adjustments in the initial design in order to preserve and protect them. 
The project and the work carried out have meant, on one hand, a considerable preservation 
work that increases the value of the Architectural Heritage. 
1 RECORDS 
1.1 Historical background  
The Palace of Mayoralgo was built by one of the families of more rancid ancestry and influence 
in the public life of Cáceres. The Palace is one of the oldest manor houses and during seven 
centuries, until its sale, it was the residence of the same family, the descendants of the famous 
Juan Blázquez, conqueror of Cáceres. Maybe this was the site of the Pérez´s, one of the first 
families of colonists that repopulated the Villa in those times when the Jurisdiction prohibited 
the establishment of noblemen. Blasco Muñoz founded the first primogeniture of Cáceres in 
1320. The loud case that Blázquez settled down among Juan the Fat and Diego García, made 
that the latter –winner of the case– began to be called ´that of the Primogeniture. Due to 
phonetic corruption, it has changed to Mayoralgo until today. Gentlemen of the Tower of 
Mayoralgo got the county -with the same name- in times of Carlos IV. Kinship with the 
favourite Manuel de Godoy helped them. 
 The main facade was erected between 1534 and 1538, when many constructions lost their 
fortress like character and were redesigned imitating palaces. At about that time the two towers 
facing Sta. Maria disappeared. The main facade was demolished by a bombing, in 1937, during 
the Civil War and reconstructed in the seventies. This is the most important facade of the 
building, due to its late gothic characteristics with a main front of big ashlars masonry, delicate 
windows and Mudejar reminiscence trace surrounding the blazon of the Mayoralgo.      
The Counts of the Tower of Mayoralgo changed their residence from Cáceres to Barcelona in 
the first half of last century and their family sold the Palace to the State in the nineties. It was 
acquired, later on, by the Caja de Ahorros de Extremadura (Savings Bank of Extremadura) 
which returned then to its birthplace, since this was the place where the signature of the 
constitution of the Caja of Cáceres in 1906 took place and whose founder happened to be José 
Miguel of Mayoralgo, Count of Canilleros.    
The change of the socio-economic structure, the new customs and ways of life in the modern 
city and mainly, the definitive loss of its feudal condition, for which it was initially conceived, 
brought with it during the last centuries, the slow but relentless decadence of the Palace that was 
being underused during its last period. The bombing of the Civil War implied not only a 
dramatic destruction but also a reduction of its habitability, a condition that was already very 
limited beforehand.   
1.2   Value and meaning   
The building responds to the palatine archetype of the Historical City, with remarkable 
architectural elements.  The historical character and the value of its architecture transform it into 
a meaningful reference of the city and of the collective memory. Located in Santa María's 
Square, center of the city –of great urban quality–, it is a part of the whole group belonging to 
the World Heritage.   
1.3   Level of protection in the National Cultural Heritage. 
 Since it is a Good of Cultural Interest, also affected by the general laws of the Artistic Historical 
heritage and the common laws of cities belonging to the World heritage, it is compulsory to keep 
the architectural structure, the facades and volumes.    
It is regulated by the General Plan of Urban Ordination of Cáceres and in it by the Special Plan of 
Protection and Revitalization of the Architectural Heritage. The building is located in the Artistic 
Historical Group, in the sub-area denominated Monumental Historical Centre.   
2 PRESERVATION AND USE BEFORE THE BEGINNING OF THE WORKS.   
   
2.1   Physical decay. Neglect and ruin.  
Before the works the building was, as it has been indicated, on the edge of ruin, strongly 
degraded (figs 4, 5, 6 and 7). Among the causes of the physical degradation it is necessary to 
consider the bombing already mentioned of the Civil War that originated considerable damages 
in the main facade, in the roof and in the structure of walls and vaults that almost completely 
disappear. This situation forced the dwellers to leave the affected rooms and to move to other 
rooms in the building. They even had to carry out some urgent repair work at this delicate 
moment in the middle of the war. The facade and the roof were restored in the seventies, but the 
other damages could still be observed when the restoration began.  From the moment that the 
family sold the building until it is acquired by the Caja de Extremadura and the restoration 
project was elaborated, ten years had passed during which the neglect was absolute, which 






















2.2   Architectural decay. Fragmentation of the architectural space.     
The greatest difficulty to approach the new ordination was the complicated and confused read-
ing that the property  offered, also degraded in  its architecture as a consequence of the multiple 
transformations, doubtfully successful, that were extremely deforming its image. This forced the 
project team to interpret the original structure of the building, hidden in the disordered and cha-
otic fragmentation.  
3 PURPOSE OF THE RESTORATION 
   
3.1   Aims and objectives   
The fact that a building as meaningful as the Palace Mayoralgo, in St. Maria Square in the Old 
City of Cáceres was chosen to be the headquarters of the Presidency of the Caja de Extremadura 
meant two previous tasks. First, the projection of the image of the Bank from  the old stones of 
the monument. Second, the use of this buildi ng as a container of representative activities. In 
consequence with the mentioned positions, the carried out works   make compatible the chosen 
place by assuming its historical-artistic values, and its location, with the functional necessities 
of a dynamic and current organization, making the old and the new live together in a revitalizing 
dialogue that by overcoming the concept of the simple conservation of the stones seeks their ra-
tional use.   
   
3.2   Historical and technical investigation  
Different well known experts have participated both in the writing of the project and during the 
works: archaeologists, architects, petrophisy cals, engineers, experts in restoration and laborato-
ries etc in a multidisciplinary work which has allowed optimizing architectural and constructive 
solutions. A maximum interest has been put to avoid and m inimize any type of environmental 
impact using clean energy  (electricity driven heat), noise insulators and any thing that could 
help. Achieve this in cooperation with ecologists n ests of birds of this region have not been de-
stroyed in order to keep their ancestral relationship with the building. 
 
3.3   Phases of execution   
The development of the project and the works has been done in three phases. The first one, from 
August 2000 to August 2001, consis ted on gathering inform ation from all experts to establish 
multidisciplinary approaches. Once the necessary technical documents were edited, the restora- 
 
Figs. 7 and 8. Archaeological remains, 16th century: Romans hypocaust (left) and aljibe (water tank). 
 
tion works begin in the Palacio for m ore than 2 y ears, between August 2001 and Decem ber 
2003. The finding of the archaeological rem ains (figs. 7 and 8) at the beginning of the works 
forced some adjustments in the initial design in order to preserve and protect them .The archaeo-
logical importance and the need to incorporate the remains into the building suggested that we 
should start working in it once the m ain building was ready to be used. The works at the ar-
chaeological site are the third and last phase. 
 
3.4 Details of the work. 
The generating principle of the adopted solution w as the need to adapt to the existent geom etry, 
trying to group the different spaces according to their functions, paying attention both to the lo-
cation demands expressed in the program  of necessities and to the relationship among the dif-
ferent areas. The conditions imposed by the structural system, based on load  bearing walls and 
brick vaults, as well as the position of holes and other elem ents to be protected forced a delicate 
integration work in order to make compatible the solution to the program of necessities with the 
reality of the building, giving value to their architectural composition. The architectural degra-
dation already mentioned demanded a rationalization of the inter space in order to provide co-
herence to the building. The first task-previous to any other position - was, consequently, to dis-
cover this structure to assess those hidden elements and to recover the unity  of spaces. The 
second task was to achieve sim plicity by eliminating those elements or parts which were inade-
quate or secondary, which falsified the true or dination of the building and which had no sense 
for the new use of the building. In no case the un ity of style has been sought. It was unjustifi-
able due to the heterogeneous character of the architecture of the building and because of ele-
mentary application of the current approaches, broadly consecrated in the Letters of the Restore, 
in the international guidelines and in the curre nt laws of National Heritage. The necessary  sur-
gery, in any event, should be respectful with th e character of Good of Cultural Interest of the 
Palace.  
 
Fig.  9.  Arches, in the central courtyard. In two columns appeared, with vegetable relieves in their capi-
tals that were evidence of a higher corridor.  
 
A significant example may be the central courty ard. An apparently  modest courtyard, almost 
vulgar before the works  if it were not for the two arches that served as access from the main en-
trance and for some emblematic elements on doors and windows (fig. 9). However, hidden next 
to these arches, there were other two sim ilar arches totally walled except for a capital that could 
be seen. When they  were discovered their lateral stirrups appeared: two excellent granite pilas-









Figs. 10 and 11.  Arches, in the central courtyard, after restoration.  
 
On these arches, in a corner, two columns appeared, with vegetable relieves in their capitals that 
were evidence of a higher corridor. Since other r ooms had already been fragmented, the cloister 
with the courtyard and the arches were hardly perceptible, and this forced the dem olition of the 
walls that blinded the length of the corridor. It was only in this way  that the integration of the 
fragmented parts in a splendid space unit could be achieved: the cloister, impossible to interpret 
starting from the degraded courty ard (figs. 10, 11 and 12). The whole, Aristotle said, is more 









Fig. 12.  Architectural degradation in initial state (left). Inadequate, or secondary, parts which falsified 
the true ordination. In the restoration (right), the integration of the fragmented parts in a space unit could 
be the cloister, impossible to interpret starting from the degraded central courtyard. 
The interior com munication is of m onastic type, cloister around the central courtyard, which 
implies roundabout walks. Elevator and stairways were made for vertical communication, solv-
ing with small ramps or steps the rem aining existent differences in the sam e floor.  It has been 
necessary to order the facade overlooking the back courtyard with a compositive regulating plan 
due to the demolition of inappropriate annexe d bodies. Consequently it was necessary  to inte-
grate it with already existent elements.  A multipurpose building has been designed in the back 















   Fig. 13.  Architectural sections.                                    Fig. 14.  Multipurpose building. 
 
 
3.5. The integration of the Archaeological Remains. 
The second phase in the work on the Palacio de May oralgo was the Project of Integration and 
Consolidation of the Archaeological Rem ains in order to protect the site and allow the cultural 
community and citizens in general to view this valuable location. Thus, the Archaeological site 
will be compatible with the functional needs of a modern, dynamic organization, creating a revi-
talizing dialogue, between history  and modernity. A rational use of these ancient stones, rather 
than their mere preservation. The Archaeological excavations occupy the most part of the west 
courtyard of the Palacio and show an important location with the different strata of the historical 
city. The integration of the rem ains in the Palaci o is a cultural contribution of the Caja de Ex-
tremadura with the participation of the Regiona l Government of Extremadura to the city  of 
Cáceres.  
Figs. 15, 16 and 17.  Project of Integration and Con-
solidation of the Archaeological Remains. 
 
Two areas may be seen in the Project of Integration: the central part of the courtyard has Roman 
remains: several walls, a pond (nymphaeum) of rectangular shape, a hypocaust, traces of Roman 
roads, several tools, a bronze torso covered with  gold and ceram ic pieces. This stratum  is at a 
quite low level, therefore allowing projecting its protection with a roof which lets people walk 
by. Thus the visit to the rem ains is a circuit wh ere the lowest part (figs. 18 and 19) is and the 
courtyard on the surface is devoted to social and cultural activities of the Caja de Extrem adura. 
The roof is separate and m ade of glass at the e dges. In this way  the heavy  roof is lightened, 
natural light falls on the site which can be seen from outside, creating the effect of a continuous 
presence. In the other area, the rem ains are or der the m ultipurpose building in a transparent 
space that allow their protection and view.  
It is importance under the presence of a Rom an aljibe (water tank) the building will also be a 
centre for the interpretation of the Archaeological Remains with exhibitions, conferences and 
projections as complementary information for visitors. It is worth nothing that the structure and 
composition of the building were m odified during the works to adapt it to  the characteristics of 








  Figs. 18 and 19.  Visitable remains in a crypt (lowest part in the courtyard). Grating remembers the Ro-
man “opus reticulatum”. 
 
In the outside area, there is a pergola with clim bing plants and other species in pots to evoke the 
previous garden, impossible to have now with the excavation of the site. The wall closing the 
courtyard under the pergola is ornam ented with bas-reliefs in bronze which are allegories to all 
the historical phases in the site as the differen ce in attirement shows. Between the pergola and 
the access to the archaeological site, a curtain of water falls cascading next to the old Rom an 
pond. Its ancestral sound will rem ind us of the hy draulic use of great part of the remains. Two 
bronze sculptures, a man and a woman both naked and standing, situated in the superior part of 
the courtyard, represent timelessness. The bas-reliefs and the sculptures make complete an alle-






















Figs. 20 and 21. Two bronze scul ptures (left), a man and a woman both naked and st anding, situated in 
the superior part of the courtyard, represent timelessness. The bas-reliefs and the sculptures make com-
plete an allegorical iconographic program and the continuity in History. 
 
 
3.6. Context in which the construction works have been carried out.   
Santa María's Square, the Star's Arch, the Adarve and Aldana Hill are especially  significant 
places of the Monumental City, the place where alm ost everything that is of im portance in 
Cáceres happens. Santa María's square is the centre of cultural, tourist, religious, entertainm ent 
and administrative activities, among others. It is not a single square, but a group of crisscross 
squares that discover new perspectives as the walker progresses. This game of linked spaces 
creates a tension as one walks by  that m akes the walker go on hoping to reach the moment 
where one dominates the splendid view of the whole. Therefore, it was necessary  to take into 
account four conditioning factors: the history , the place, the building and a program of necessi-
ties to be solved. Thus, the modern new uses will be developed among the old stones in a happy 
coexistence joining past, present and future. 
The transformation forced to change the use of the Palace, of medieval character, so that, in the 
future, it could harbour the Institutional Headquart ers of the Caja de Ahorros de Extrem adura, 
centre of the social and representative activity of the entity, in a restored surface which was both 
noble and com fortable. The work attem pts to revitalize the Palace adding m odernity without 
losing its historical and monumental character. Thus, its true architecture appears and it is digni-
fied by means of the necessary restoration. The daily activities inside the building will mean its 
occupation during many hours of the day  contributing, this way , to strengthen the life of the 
Monumental City. 
 
3.7. Technical problems and problems of design.     
The work has dem anded to overcom e several di fficulties in urbanism , architecture and tech-
nique. The first due to the restrictive character of the protection laws. Those of architectural 
type due to the necessity of recovering the spatial and compositive values of the building, to in-
tegrate the old thing with the new one and to adapt to the future use the existent ordination. And 
the technical difficulties due to the heterogeneous  construction: load bearing walls, brick walls; 
thread vaults, blocked vaults; stone arches, bric k arches etc., with their habitual pathologies and 
the degree of uncertainty  in  their behaviour. Great value has been given to the architectural 
structure of the building and its adaptation has been optimized to the foreseen uses looking for 
the best commitment among the following basic c onditions: Adaptability of the solution to the 
already existent architectural resources; Geom etric simplicity; Elimination of inappropriate that 
perturbed the architectural ordination; Hierarchy  of spaces and flexibility  with them, bearing in 
mind the lim itations of the building; Good accessibility  and rational sy stem of circulations; 
Regularization of the facade and the back courty ard, strongly degraded and in com positive dis-
order; Geometric regularization of the roof to unify its volume and to solve its dam aged water-
proof condition due to many and chaotic intersections of the laps; Treatment of the party wall of 
the South side to reduce the visual impact    
   
3.8. Use of adequate construction, restorati on and craftsmanship techniques. Use of adequate 
and results.    
The traditional constructive sy stem of the building has been kept entirely  with masonry load 
bearing walls, brick vaults and rubble work. Specifi c variations were the elevator, stairs. Struc-
tural reinforcements, injections which could alter the mechanical work, permeability, textures in 
walls and vaults have been left out. Instead, tr aditional procedures have been used. In the resto-
ration of vaults, walls and cladding, air lime has been used. Exceptionally, plaster has been used 
following the previous constructive sy stem. No artificial cement or any  other material incom-
patible with the previous constructive system have been used. Well preserved cladding or that of 
artistic or historical value has been kept. The roof was restored regularizing the slopes and inter-
sections in disorder and preparing a new lam inate-glued wooden structure inwardly with panels 
of "thermochip" with cedar wood, taking adva ntage of the available volume and obtaining an 
excellent feeling of space. The elem ents of value have been restored, particularly those of stone 
or wood. Previously the necessary specialized reports had been made. Special attention has been 
paid to the front of the m ain facade. During the writing of the project we made a petrophisycal 
analysis to determine the preservation state and to diagnose any pathology. The focal humidifies 
have been eliminated or dispersed with an appr opriate drainage or specific treatm ent. In this 
sense special attention must be paid to the problem s of capillarity of the interior walls that will 
require an exhaustive analy sis. The facilities ha ve been channelled between the backs of the 
vaults and the pavement or where there is reinforcement, between backs and soffit. Where nec-
essary, modern technology has been used trying to make old and new systems, without imitating 
or confusing. The new method is clearly different from the old method. Specifically the walls of 
de Archaeological site continue in the m asonry wall done in the restoration work by means of a 
grating which allows transparency  and at th e same time sets the borderline between different 
historical phases. Em phasis has been m ade to guarantee all restoration works be reversible, 
making assembly techniques easy. 
 
3.9. Use and maintenance in the future.  
The fact that the building has been restored for a new use guarantees its maintenance. At pre-
sent, since its opening as the social headquarters of  the Caja de Extremadura, it is permanently 
for the different administrative services of the company and it will continue so in the future. The 
installations and the constructive systems of the building have a maintenance plan with the crite-
rion of guaranteeing m aximum accessibility. In this way , a systematic follow-up of preventive 
preservation can be made.    
4 DIFFICULTIES DURING THE CONSTRUCTION WORKS 
 
The fact that the prom oter has been a financia l company without purpose of lucre with social 
and cultural objectives has m ade easier to overcome the different unforeseen situations during 
the development of the work and to readjust the increases in the costs of the work, generated by  
the finding of the Archaeological remains and by the way unpredictable situations, so com mon 
in any restoration work. On the other hand, the fact that the restoration and the archaeological 
site have had a favourable welcome by citizens and public institutions have enhanced the project 
and have added and extra value to the Historical Heritage of Cáceres. 
 
5 CONCLUSIONS 
The restoration of the building, its perm anent use and as the preservation and integration of the 
archaeological remains are a great opportunity  to establish a meeting point between society and 
its history. The palace and the rem ains appeared in the courtyard are direct witness of the his-
torical sequence of the city , from its beginning, in republican Roman time, until today, as head-
quarters of the main economic company of the region.  But the im portance of the restoration of 
the Palacio, a m ain historical-artistic reference in the center of the m onumental city, as well as 
the importance of the archaeological rem ains and the singularity of their integration, gives this 
restoration highlighted character beyond the purely regional or national im portance. We under-
stand that this project and the work carried out have meant, on one hand, a considerable preser-
vation work that increases the value of the Arch itectural Heritage, saving the restored monu-
ment from ruin, and on the other, an im portant investigation effort, with rem arkable 
contributions to the knowledge of the history and the local culture that it is also European his-
tory and universal culture in Cáceres, World Heritage Site.  
